

TO: Potential Bidders

DATE: 16 January 2025

SUBJECT: Questions and Answers Amendment #2 to SA RFP JFTC 19-24 for Scenario Development for Loyal Dolos 2025 and Loyal Leda 2026.

In accordance with SA RFP JFTC 19-24 Bidding Instructions – point 8 please find below the questions and answers. Published answers shall be regarded as the authoritative interpretation of this SA RFP.

No.	Question(s)	JFTC Answer(s)																																													
1	<p>As we are reviewing the RFP to us there appears to be a discrepancy between the specified WP contracted days and the number of days outlined in the individual WPs – please see table below. The days on the left are from the RFP, the days on the right are our own calculation based on named dates. Can JFTC please confirm the number of days estimated for each WP?</p> <table border="1"><thead><tr><th>Work Package</th><th>Start Date</th><th>End Date</th><th>Contract Working Days</th><th>Calc Working Days</th></tr></thead><tbody><tr><td>1.1</td><td>14/03/2025</td><td>06/06/2025</td><td>57</td><td>61</td></tr><tr><td>1.2</td><td>30/06/2025</td><td>18/07/2025</td><td>15</td><td>15</td></tr><tr><td>2</td><td>15/09/2025</td><td>17/10/2025</td><td>25</td><td>25</td></tr><tr><td>3</td><td>24/11/2025</td><td>11/12/2025</td><td>18</td><td>14</td></tr><tr><td>1</td><td>03/03/2025</td><td>31/07/2025</td><td>105</td><td>109</td></tr><tr><td>2.1</td><td>01/09/2025</td><td>19/09/2025</td><td>15</td><td>15</td></tr><tr><td>2.2</td><td>07/01/2026</td><td>30/01/2026</td><td>18</td><td>18</td></tr><tr><td>3.1</td><td>26/02/2026</td><td>12/03/2026</td><td>18</td><td>11</td></tr></tbody></table>	Work Package	Start Date	End Date	Contract Working Days	Calc Working Days	1.1	14/03/2025	06/06/2025	57	61	1.2	30/06/2025	18/07/2025	15	15	2	15/09/2025	17/10/2025	25	25	3	24/11/2025	11/12/2025	18	14	1	03/03/2025	31/07/2025	105	109	2.1	01/09/2025	19/09/2025	15	15	2.2	07/01/2026	30/01/2026	18	18	3.1	26/02/2026	12/03/2026	18	11	<p>LODO25 WP 1.1 between 14/03/2025 – 06/06/2025. There are some national and religious holidays as per JFTC POW (21 APR, 1-2 MAY, 19 JUN). That is the reason for difference. “57 days” is correct.</p> <p>LODO25 WP 3 between 24/11/2025 – 11/12/2025. This period is the EXCON Training and the Execution phase of the LODO25 Exercise. Therefore, the contractors will work including two weekends. That is the reason for difference. “18 days” is correct.</p> <p>LOLE26 WP 1 between 03/03/2025 – 31/07/2025. There are some national and religious holidays as per JFTC POW. That is the reason for difference. “105 days” is correct.</p> <p>LOLE26 WP 3 between 26/02/2026 – 12/03/2026. This period is the EXCON Training and the Execution phase of the LOLE26 Exercise. Therefore, the contractors will work including two weekends. That is the reason for difference. “15 days” is correct.</p>
Work Package	Start Date	End Date	Contract Working Days	Calc Working Days																																											
1.1	14/03/2025	06/06/2025	57	61																																											
1.2	30/06/2025	18/07/2025	15	15																																											
2	15/09/2025	17/10/2025	25	25																																											
3	24/11/2025	11/12/2025	18	14																																											
1	03/03/2025	31/07/2025	105	109																																											
2.1	01/09/2025	19/09/2025	15	15																																											
2.2	07/01/2026	30/01/2026	18	18																																											
3.1	26/02/2026	12/03/2026	18	11																																											
2	<p>Enclosure 2 specifies that we must be complaint with the provisions of SA RFP-ACT-JFTC 23-107. Can JFTC please confirm this is correct or a typo. If it is correct can JFTC please provide a copy of the reference</p>	<p>There is a typo error. The correct reference is SA RFP JFTC 19-24.</p>																																													
3	<p>Can JFTC confirm that the expressed budget contained in para 17 b. for this work includes both the base year (LODO 25 &amp; LOLE 26 deliverable in 2025) and the option year (LOLE26 deliverables in 2026) or excludes these optional work packages in 2026 i.e. WP LOLE 26 2.2 &amp; WP 3?</p>	<p>The budget provided in para 17.b) includes both the base year (LODO 25 &amp; LOLE 26 deliverable in 2025) and the option year (LOLE26 deliverables in 2026).</p>																																													

Ryszard Piasecki, POL NIC G15

A handwritten signature in blue ink, appearing to read "Ryszard Piasecki". The signature is fluid and cursive, with the first name being more prominent.

Contracting Officer  
Office of Budget and Finance  
Staff Advisory Group  
Command Group